
The recommended actions will find this Project exempt from the California Environmental Quality 
Act, adopt the plans and specifications, allow advertising for construction bids, and delegate the 
award of a construction contract for the Marina del Rey Parking Lots 5 and 7 Stormwater Best 
Management Practices Project.

SUBJECT

October 08, 2013

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street 
Los Angeles, California 90012
 
Dear Supervisors:

DEPARTMENT OF PUBLIC WORKS: 
MARINA DEL REY PARKING LOTS 5 AND 7 STORMWATER

BEST MANAGEMENT PRACTICES PROJECT
UNINCORPORATED LOS ANGELES COUNTY

CATEGORICAL EXEMPTION 
APPROVE REVISED BUDGET

ADOPT, ADVERTISE, AND AWARD CONSTRUCTION CONTRACT
SPECS. 7220; CAPITAL PROJECT NO. 87155 

(FOURTH DISTRICT)
(3 VOTES)

IT IS RECOMMENDED THAT THE BOARD:

1. Find that the Marina del Rey Parking Lots 5 and 7 Stormwater Best Management Practices 
Project is exempt from the California Environmental Quality Act for the reasons stated in this letter 
and in the record of the Project.

2. Approve the revised Project budget of $929,000 for the Marina del Rey Parking Lots 5 and 7 
Stormwater Best Management Practices Project, Capital Project No. 87155, and authorize the 
Director of Public Works, or her designee, to deliver the Project.



3. Adopt the plans and specifications that are on file with the Department of Public Works' 
Architectural Engineering Division for construction of the Marina del Rey Parking Lots 5 and 7 
Stormwater Best Management Practices Project at an estimated construction contract cost of 
$465,000.

4. Instruct the Executive Officer of the Board of Supervisors to advertise for bids to be received and 
opened on November 5, 2013, in accordance with the Instruction Sheet for Publishing Legal 
Advertisements.

5. Authorize the Director of Public Works, or her designee, to execute a consultant services 
agreement with the apparent Lowest Responsive and Responsible Bidder to prepare a baseline 
construction schedule for a $1,500 not-to-exceed fee funded by existing project funds, and to 
establish the effective date following Board approval.

6. Delegate to the Director of Public Works, or her designee, the authority to reject all nonresponsive 
bids and determine, in accordance with the applicable contract and bid documents, whether the 
apparent Lowest Responsive and Responsible Bidder has timely prepared a satisfactory baseline 
construction schedule that satisfies all conditions for contract award, including the criteria adopted by 
the Board for contract award.  Upon determination that all such conditions have been satisfied, 
authorize the Director of Public Works, or her designee, to award and execute the construction 
contract, in the form previously approved by County Counsel, to the apparent Lowest Responsive 
and Responsible Bidder, to establish the effective date of the contract upon receipt of acceptable 
performance and payment bonds and evidence of required contractor insurance, and to take all 
actions necessary and appropriate to fully deliver the Project.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

An adopt, advertise, and award Board letter is being recommended to the Board to ensure the timely 
completion of the proposed Marina del Rey Parking Lots 5 and 7 Stormwater Best Management 
Practices Project (Project) that is being coordinated and sequenced among two other Marina del Rey 
construction projects in the immediate project area.

Approval of the recommended actions will find the Project exempt from the California Environmental 
Quality Act (CEQA), adopt the plans and specifications for the Project, provide for the Project to be 
advertised for construction bids, authorize the Director of Public Works, or her designee, to execute 
a consultant services agreement with the apparent Lowest Responsive and Responsible Bidder for 
the preparation of a baseline schedule, and delegate the award of a construction contract for the 
Project.

On December 18, 2012, the Board approved the establishment of the Project, the Project budget, 
and appropriation adjustment for the Project.  The proposed Project, located in the unincorporated 
County of Los Angeles area of Marina del Rey, will allow for the installation of bioretention systems 
at Parking Lots 5 and 7 that will improve the quality of stormwater runoff tributary to these parking 
areas.  Drought-tolerant landscaping, and modified and new irrigation systems will also be utilized to 
assist in the process of clarifying the water before it enters the Marina and/or percolates into the 
ground.

The proposed improvements will assist the County's compliance with the Marina del Rey Harbor 
Mother's Beach and back basins bacterial total maximum daily load and the toxic pollutants total 
maximum daily load.  Installation of the bioretention unit consists of the construction of various 

The Honorable Board of Supervisors
10/8/2013
Page 2



subterranean chambers that will collect, filter, and discharge treated stormwater runoff from the 
parking lot.  In addition, the irrigation system that serves the parking lot's landscaped areas will be 
modified to improve efficiency in water consumption along with the planting of drought-tolerant 
species.  Site work, including but not limited to, minor grading, trenching, removal, and replacement 
of three unhealthy trees will be necessary for installation of this Project.  

It is recommended that the Board authorize the Director of Public Works, or her designee, to award 
and execute a construction contract to the apparent Lowest Responsive and Responsible Bidder (as 
defined in the Facts and Provisions/Legal Requirements section of this letter).  If the low bid cannot 
be accommodated within the approved total Project budget, a contract will not be awarded under 
delegated authority and the Department of Public Works (Public Works) will return to the Board with 
recommendations for alternative scope and/or funding.

The proposed consultant services agreement requires the apparent Lowest Responsive and 
Responsible Bidder to prepare a baseline construction schedule that conforms to the County's 
schedule specifications, which is critical to successfully manage construction activities by both the 
contractor and the County.  Bid documents provide that if the apparent Lowest Responsive and 
Responsible Bidder fails to complete an acceptable construction schedule, the Director of Public 
Works, or her designee, may return to the Board to recommend that the bidder be determined 
nonresponsive and recommend awarding the construction contract to the next apparent Lowest 
Responsive and Responsible Bidder, contingent on that bidder completing a baseline schedule, 
schedule of values, and submittal list that conforms to the County's specifications.

It is anticipated that the Project will begin in April 2014.  The Project may start earlier pending 
completion of the Admiralty Way Street Improvement project.

Implementation of Strategic Plan Goals
The Countywide Strategic Plan directs the provisions of Integrated Services Delivery (Goal 3), by 
leveraging resources through integrated County services that result in improved outcomes (water 
quality) for County residents.

FISCAL IMPACT/FINANCING

On December 18, 2012, the Board approved a total project budget of $789,000 for the Project.  Upon 
implementation of design documents, it was determined that the Public Works' fair construction cost 
estimate had increased by $57,000, and that there was a requirement for on-site bird monitoring 
during construction and an associated increase in Project management costs estimated at $83,000.  
To fully fund the Project, an appropriation adjustment in the amount of $140,000 in net County cost, 
derived from Fiscal Year 2012-13 savings in Public Works General Fund Budget (UA Stormwater 
Program), is included in the Fiscal Year 2013-14 Supplemental Budget.  The Board's approval of the 
budget adjustment will provide sufficient appropriation in Capital Project No. 87155.

The revised total project cost estimate for the Project is $929,000, including plans, specifications, 
jurisdictional approval fees, consultant services, change orders, and County services.  The proposed 
Project is funded by a Federal Coastal Impact Assistance Program Grant in the amount of $392,000, 
and $537,000 in net County cost allocated for Stormwater Quality Improvement projects. 

The Project Schedule and Budget Summary are included in Attachment A.

Operating Budget Impact
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The proposed parking lot improvements are anticipated to require ongoing maintenance with an 
estimated annual cost of $20,000.  The Department of Beaches and Harbors will work with the Chief 
Executive Office to confirm the appropriate level of maintenance and funding and will request the 
ongoing funds in its Fiscal Year 2014-15 Budget request.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The contract will contain terms and conditions supporting the Board's ordinances and policies, 
including but not limited to: County Code Chapter 2.200, Child Support Compliance Program; County 
Code Chapter 2.202, Contractor Responsibility and Debarment; County Code Chapter 2.203, 
Contractor Employee Jury Service Program; County Code Chapter 2.206, Defaulted Property Tax 
Reduction Program; Board Policy 5.050, County's Greater Avenues for Independence (GAIN) and 
General Relief Opportunities for Work (GROW) Programs; Board Policy 5.060, Reporting of 
Improper Solicitations; Board Policy 5.110, Contract Language to Assist in Placement of Displaced 
County Workers; and Board Policy 5.135, Notice to Contract Employees of Newborn Abandonment 
Law (Safely Surrendered Baby Law).

Applicable law, including the State Public Contract Code, requires the County to award a 
construction contract to the apparent Lowest Responsive and Responsible Bidder, which refers to 
the firm that: (1) submits the lowest bid price; (2) is deemed by the County to be "responsive" to 
specific criteria under the solicitation, including but not limited to, licensure, bonding, and insurance 
requirements; and (3) is determined by the County to have demonstrated the quality, fitness, 
capacity, experience, and trustworthiness to satisfactorily perform the work required under the bid 
solicitation.  

To ensure that the contract is awarded to the apparent Lowest Responsive and Responsible Bidder 
with a satisfactory history of performance, bidders are required to report violations of the False 
Claims Act, criminal convictions, civil litigation, defaulted contracts with the County, complaints filed 
with the contractors State License Board, labor law/payroll violations, and debarment actions.  As 
provided for in Board Policy 5.140, the information reported by the bidder will be considered before 
contract award.  

Pursuant to the Board's Civic Art Policy, the proposed Project is exempt from the Civic Art fee 
because the work consists of improvements to infrastructure.

ENVIRONMENTAL DOCUMENTATION

The proposed Project is categorically exempt from the provisions of CEQA.  The Project includes the 
installation of a natural bioswale with native and/or drought-tolerant plants and four bioretention 
chambers that will clean and filter the water, and improve the water quality of runoff tributary to these 
parking areas before it discharges into the Marina basin and/or percolates into the ground.  Modified 
and new irrigation systems will also be included.  These proposed improvements are within certain 
classes of projects found not to have a significant effect on the environment in that it meets the 
criteria pursuant to Sections 15301(b) and (h), and 15304(b) of the CEQA Guidelines and Class 1(e), 
(j), (s); and (x) (14) and (18) of the County's Environmental Document Reporting Procedures and 
Guidelines, Appendix G.  These exemptions provide for the minor alteration or repair of existing 
facilities, maintenance, or alteration to existing landscaping, repair of irrigation systems, and new 
street drainage facilities that do not discharge to private property.  The Project involves negligible or 
no expansion of an existing use.  Additionally, the Project is not in a sensitive environment and there 
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are no cumulative impacts, unusual circumstances, or other limiting factors that would make the 
exemption inapplicable based on the Project records.  
  
The Department of Regional Planning has indicated through verification with the United States Fish 
and Wildlife that although funds are anticipated to be received for this Project under the Coastal 
Impact Assistance Program Grant, a National Environmental Policy Act environmental document is 
not required.

The Project will adhere to recommendations provided by the consultant biologist to ensure that there 
are no significant impacts to nesting birds, including surveying and monitoring prior to and during 
Project implementation, in the event that Project timing could impact nesting activities.

Upon the Board's approval of the proposed Project, the Director of Public Works, or her designee, 
will file a Notice of Exemption with the Registrar-Recorder/County Clerk pursuant to Section 15062 of 
the CEQA Guidelines.

CONTRACTING PROCESS

A standard contract, in the form previously approved by County Counsel, will be used.  The standard 
Board-directed clauses that provide for contract termination, renegotiation, and hiring qualified 
displaced County employees will be included in the contract.

As required by the Board, language has been incorporated into the Project specifications stating that 
the contractor shall notify its employees, and shall require each subcontractor to notify its employees 
that they may be eligible for the Federal Earned Income Credit under the Federal Income Tax Law 
(Federal Income Tax Law, Internal Revenue Service Notice 1015).

Advertising for bids will be in accordance with the County's standard Instruction Sheet for Publishing 
Legal Advertisements (Attachment B).

As required by the Board on February 3, 1998, this contract opportunity will be listed on the "Doing 
Business with Us" website, free of charge.  Following receipt of bids and award of the consultant 
services contract for preparation of a baseline construction schedule to the apparent Lowest 
Responsive and Responsible Bidder, we will award a construction contract in accordance with the 
authority delegated in this Board letter.  

The contract requires the contractor to pay its employees applicable prevailing wages in accordance 
with the California Labor Code.  

Participation by Community Business Enterprises (CBE) in the project is encouraged through Public 
Works' Capital Projects' CBE Outreach Program and by monitoring the good faith efforts of bidders 
to utilize CBEs.

A copy of the plans and specifications are on file in the Architectural Engineering Division of Public 
Works.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

There will be an anticipated 15 percent temporary loss of parking spaces in Parking Lots 5 and 7 
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during construction.  Public Works will work with the contractor to minimize impacts to the operation 
of the respective parking lots.

CONCLUSION

Please return one adopted copy of this letter to the Chief Executive Office, Facilities and Asset 
Management Division; Arts Commission; Department of Beaches and Harbors; and Department of 
Public Works, Project Management Division II and Watershed Management Division.  

WILLIAM T FUJIOKA

Chief Executive Officer

Enclosures

c: Executive Office, Board of Supervisors
County Counsel
Arts Commission
Auditor-Controller  
Beaches and Harbors
Public Works 

Respectfully submitted,

WTF:SHK:DJT
SW:RB:rp
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ATTACHMENT A 
 

DEPARTMENT OF PUBLIC WORKS:  
MARINA DEL REY PARKING LOTS 5 AND 7 STORMWATER 

BEST MANAGEMENT PRACTICES PROJECT 
UNINCORPORATED LOS ANGELES COUNTY 

CATEGORICAL EXEMPTION  
APPROVE REVISED PROJECT BUDGET 

ADOPT, ADVERTISE, AND AWARD CONSTRUCTION CONTRACT 
SPECS. 7220; CAPITAL PROJECT NO. 87155  

(FOURTH DISTRICT) (3 VOTES) 
 

 
I.   PROJECT SCHEDULE 
 

Project Activity 
Scheduled 

Completion Date 

Project Program  01/30/12* 

Design 
 Jurisdictional Approvals 
 Bid and Award 

 
07/31/13* 
01/07/14  

Construction  
 Substantial Completion 
 Acceptance  

 
07/31/14 
10/30/14 

*Indicates completed activity. 
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II. PROJECT BUDGET SUMMARY   
 

Budget Category Project Budget 
Budget 

Adjustment 
Revised Project 

Budget 

Land Acquisition $                           0 $                   0 $                           0 

Construction      

     Low Bid Construction Contract $                407,000 $            58,000  $               465,000 

Change Orders (15 percent ) $                  61,050 $              8,000 $                  69,050 

Subtotal $                468,050 $            66,000 $                534,050 

Programming/Development $                           0 $                    0 $                           0 

Plans and Specifications        

Plans and Specifications $                  13,000 $                     0 $                  13,000 

A/E Supplemental Agreements $                    6,000 $                     0 $                    6,000 
Subtotal $                  19,000 $                     0 $                  19,000 

Consultant Services    

Geotechnical/Soils Test $                    5,000 $                     0 $                    5,000 

Material Testing $                    5,000 $                     0 $                    5,000 

Environmental $                  30,000 $            45,000 $                  75,000 

Subtotal $                  40,000 $            45,000 $                  85,000 

Miscellaneous Expenditures     

Contract Compliance Monitoring $                    5,000 $                     0 $                    5,000 

Printing $                    5,000 $                     0 $                    5,000 
Subtotal $                  10,000 $                     0 $                  10,000 

Jurisdictional Approvals     

Building and Safety Plan Check $                    2,000 $                     0 $                    2,000 

Other (Regulatory Permits) $                  17,000 $                     0 $                  17,000 

Subtotal $                  19,000 $                     0 $                  19,000 

County Services      
Code Compliance and Quality Control 
Inspections  $                  45,000 

 
$                     0 

 
$                  45,000 

     Contract Administration $                  30,000 $                     0 $                  30,000 

Project Management $                  81,000 $            20,000 $                101,000 

Project Management Support Services $                  10,000 $                     0 $                  10,000 

Project Technical Support $                  18,050 $              1,200 $                  19,250 

Other (WMD, PDD, T/L, DES, etc.) $                  28,500 $                     0 $                  28,500 

Consultant Contract Recovery $                  20,400 $              7,800 $                  28,200 

Subtotal $                232,950 $            29,000 $                261,950 

Total $                789,000 
 

$          140,000 
 

$                929,000 
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ATTACHMENT B 
 

DEPARTMENT OF PUBLIC WORKS:  
MARINA DEL REY PARKING LOTS 5 AND 7 STORMWATER 

BEST MANAGEMENT PRACTICES PROJECT 
UNINCORPORATED LOS ANGELES COUNTY 

CATEGORICAL EXEMPTION  
APPROVE REVISED PROJECT BUDGET 

ADOPT, ADVERTISE, AND AWARD CONSTRUCTION CONTRACT 
SPECS. 7220; CAPITAL PROJECT NO. 87155  

(FOURTH DISTRICT) (3 VOTES) 
 

 

PUBLISHING LEGAL ADVERTISEMENTS: In accordance with the State of California 
Public Contract Code Section 20125, you may publish once a week for two weeks in a 
weekly newspaper or ten times in a daily newspaper.  Forward three reprints of this 
advertisement to Architectural Engineering Division, Department of Public Works, 
900 South Fremont Avenue, 8th Floor, Alhambra, California 91803-1331. 
 

OFFICIAL NOTICE 
INVITING BIDS 

 
Notice is hereby given that the Director of Public Works will receive sealed bids for 
furnishings, materials, labor, and equipment required to complete construction for the 
following work: 

 
SD 

 
SPECS 

 
PROJECT 

 
BID 

DOC. 
FEE 

 
DATE OF BID 

OPENING 

 

4 
 

7220 
Marina del Rey Parking Lots  
4360 and 4545 Admiralty Way 
Marina del Rey, CA  90292 

 

$50 

 

11/05/13 

 
Copies of the project manual and drawings may be downloaded for free from the 
Public Works website http://dpw.lacounty.gov/go/construction contracts; or for $50 
copies of the project manual and drawings may be obtained at the Cashier's office, 
Department of Public Works, 900 South Fremont Avenue, Mezzanine Floor, Alhambra, 
California 91803.  For bid information, please call (626) 458-2563.  Each bid shall be 
submitted on the required form, sealed, and filed at the Cashier's office no later than 
10:45 a.m. on November 5, 2013.  Bids will be publicly opened, examined, and declared 
by Public Works at 11:00 a.m. on this date in Department of Public Works' Architectural 
Engineering Division's Conference Room, 900 South Fremont Avenue, Alhambra, 
California 91803. 
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Bids must conform to the drawings and project manual and all bidding requirements.  
This project requires the prime contractor to possess an active A license classification at 
the time of bid submittal.  The contractor should verify to his/her satisfaction that he/she 
holds the correct license for this type of project.   
 
The contractor and all of its subcontractors of any tier shall be required to pay prevailing 
wages to all workers employed in the execution of the work of improvement in 
accordance with Labor Code Section 1770 et seq.  Copies of prevailing rate of per diem 
wages are on file at the Department of Public Works, Architectural Engineering Division, 
which shall be made available to any interested party upon request. 
 

PRE-BID CONFERENCE 
 

The Public Works' Project Management Team will hold a prebid conference on 
October 17, 2013, at 10:00 a.m. at the 4545 Admiralty Way project job site (Parking 
Lot 5) to provide information on the project, bidding process, and answer any questions 
that the potential bidders may have.  For further directions, please contact Ms. Annie 
Tran with the Public Works' Architectural Engineering Division at (626) 300-2314.   
 

OTHER INSTRUCTIONS 
 

The County supports and encourages equal opportunity contracting.  The contractor 
shall make good faith efforts, as defined in Section 2000 of the Public Contract Code, to 
contract with Community Business Enterprises. 
 
The Board of Supervisors reserves the right to reject any or all bids or to waive technical 
or inconsequential errors and discrepancies in bids submitted in the public's interest. 
 
Si necesita información en español, por favor llame al Telefono (626) 458-2563
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Upon 72 hours notice, Public Works can provide program 
information and publications in alternate formats or make other 
accommodations for people with disabilities.  In addition, program 
documents are available at our main office in Alhambra (900 South 
Fremont Avenue), which is accessible to individuals with disabilities.  
To request accommodations ONLY, or for more ADA information, 
please contact our departmental ADA Coordinator at (626) 458-4081 
or TDD (626) 282-7829, Monday through Thursday, from 7 a.m. to 
5:30 p.m. 

 
 

Con 72 horas de noticia, el Departamento puede proveerle 
información y publicaciones sobre el programa y formatos 
alternativos o hacer adaptaciones para incapacitados.  Además, 
documentación sobre el programa está disponsible en nuestra 
oficina principal en Alhambra (900 South Fremont Avenue),  la cual 
es accesible para individuos con incapacidades.  Para solicitar 
adaptaciones SOLAMENTE, o para mas información del ADA, 
pongase en contacto con nuestro Coordinador del ADA del 
Departamento al (626) 458-4081 o TDD (626) 282-7829, de lunes a 

           jueves de las 7 a.m. a 5:30 p.m. 
 
By order of the Board of Supervisors of the County of Los Angeles, State of California 
dated October 8, 2013. 
 
Specs. 7220      SACHI A. HAMAI, EXECUTIVE OFFICER 
       OF THE BOARD OF SUPERVISORS 
              OF THE COUNTY OF LOS ANGELES 
 

 
 

 


